
Stakeholder Engagement
Public Outreach
CDOT 1601 System Level Study (SLS)
Pre-application Meeting (completed)
Methods and Assumptions Documentation (completed)
Traffic Data Collection and Forecasting (completed)
Operational Analysis (completed)
Safety Analysis (completed)
Alternative Development/Screening
    Interchange Need Determination (completed)
    Level 1 Screening (completed)
    Alternative Refinement 
    Preferred Alternative Identified 
Transportation Demand Management (TDM) Analysis  
Interchange Management Plan 
Update Draft 1601 SLS Documentation  
Public Meeting
Finalize and Submit 1601 SLS Documentation
TC Final Review and Vote
NEPA
Resource Review and Impact Analysis
Develop NEPA Document (CE/EA)
Develop NEPA Decision Document (FONSI)
Interchange Access Justification Request (IAJR)
Prepare IAJR 
Design (Interchange and 29 Road)
Conceptual Design 
30% Design
Transportation Plans
Fiscally Constrained Regional Transportation Plan (RTP) 
Amendment
Transportation Improvement Plan (TIP)
Intergovernmental Agreement (IGA)
Final IGA
Funding Plan  

Q3, 2025 Q4, 2025 Q1, 2026 Q2, 2026 Q3, 2026 Q4, 2026
July      Aug     Sept Oct       Nov      Dec July      Aug     Sept Oct       Nov      DecJan       Feb      Mar Apr       May      Jun
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29 Road Project Schedule


